

UEM PROGRAMME**SIX-MONTHLY REPORTING AND MONITORING GUIDELINE TABLE**

NAME OF PROVINCIAL/ NATIONAL DEPARTMENT: DAEA

DATE: 14 November 2006

REPORTING PERIOD: 6 Month Progress Report (June 2006 – November 2006)

KEY RESULT AREA (related to achievement of outputs)	KEY ACTIVITIES / OUTPUTS	PERFORMANCE MEASURES		PROGRESS / STATUS	EXPENDITURE	
		TARGET DATE	INDICATOR		Danida UEM Budget	Department Budget
1. To compile emission inventory database for the KZN Province	Consultation with relevant municipalities	Not yet determined	Status Quo	<ul style="list-style-type: none"> The project has not commenced. Awaiting the award of the Tender by the Tender Adjudication Committee to the successful Service Provider. Prospective Candidate advertised in the Government Gazette last month. Awaiting formal appointment. 	R200,000 (Total)	R300,000 (Total)
	Municipal progress report Gap analysis and priority municipalities requiring assistance identified	Not yet determined	Tender not awarded as yet	<ul style="list-style-type: none"> As above 		
	Support to the identified municipalities	Not yet determined	Tender not awarded as yet	As above		
	Draft municipal IWMPs received	Not yet determined	Tender not awarded as yet	As above		