

To PSC #5

- item 9

UEM - Website - INFO on progress

The following key elements are done or in execution:

1. Contact with Service provider, Octopus as a STTA assignment. Octopus will do the technical programming and set-up, design, some journalistic services and host the Web Site for the first year. This will be ready and the home page will start to operated by by end of June.

The design and a number of the functionalities are displayed in the attached show of **screen pictures** - PSC members are kindly asked to comment.

2. Work with the design has also produced several **proposals for a logo**. The two most suitable are displayed by the slides. PSC members are kindly asked for comments.
3. Since February 2007 all partners have been asked (monthly or more regularly) to submit their **partner contribution of basic information, logos**, etc. for population the site. Three of 10 partners have reacted. Everybody is kindly requested to help populate the page in this way.
4. Overview of content and facilities of the site has been disseminated earlier and is summarized overleaf.

Structure of the UEMP - web site:

External website

UEM Programme

Description of Programme

2 national partners

3 Provincial Partners

5 City Partners

PSC

UEM-PSC Secretariat

Guidelines

Templates

Acronyms

Activities

Overview of 2006-07 2007-08 etc

Projects 2006-07 2007-08 etc

STTA

Cooperation

Events

News

Documents

All public documents of the programme: Including guidelines, templates, reports, productions (of documents)

Search facility, based on document's: Owner, Year, Theme, Type

Contacts

PSC

UEM-PSC Secretariat

Partners – colleagues

Internal area (restricted access)

STTA: CV's of experts